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Date: Wednesday, October 30, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Mallory Neldner & Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Cloudy with showers, 60% chance of rain, Lo: 49°F, High: 53°F, Winds: 5-10 mph due W, 82% 

humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued backfilling Area 9 and 10. 

2. ERRS accepted deliveries of the truck scale disposal and power washer for equipment 

decontamination. 

3. ERRS began decontaminating the 2x4 excavator. 

4. STARTV conducted file search for EPA meeting with US Ecology 

5. EPA set up HPGe to conduct soil sample analysis. 

6. ERRS moved and fenced in a blue roll off dumpster to the back area of Niagara Building Supply 

Center. 

7. START V will continued to setup the HPGE with EPA Health Physicist. 

8. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for October 31, 2019: 

 

1. ERRS will continue to back fill area 9 and 10 with stone 

2. START V will continue setup of HGPE with EPA Health Physicist. 

3. START V will conduct soil sampling analyses.  
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Soil Excavation & Backfill Data: 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards) 2,882 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Number of Backfill Trucks Today 12 

Number of Backfill Trucks to Date 77 

Backfill Received Today (In Tons) 466.29 

Cumulative Backfill Volume to Date (In Tons)  2,819.06 
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Site Photographs 

 

  
             View of ERRS decontaminating excavator. 

            
            View of ERRS backfilling areas 9 & 10. 


